TECHNICAL STATUS REPORT

Work Assignment Number: CA-01 Date: May 30, 2002

TDD No.: S05-0205-004 Reporting Period: April 29 through May 26,
TDD Name: R. Lavin 2002

EPA TDD Manager: Brad Benning TDD Completion Date: Not assigned

Tetra Tech TDD Manager: Jodi McCarty Percent Work Completed (Hours): N/A

TDD Type: Removal Site Evaluation

Distribution: Lorraine Kosik, US EPA START Prgject Officer
Lisa Smith, US EPA START Cantracting Officer
Thomas Kouris, Tetra Tech EM Inc. START Program Manager -

1. Progress Made This Reporting Period

During this report period, Tetra Tech conducted a site assessment at the R. Lavin site. The site
assessment included sampling activities and photographic and written documentation. Before
sampling, Tetra Tech deweloped a health and safety plan and draft field sampling plan to be used
during the site assessment. A copy of the draft field sampling plan was submitted to the On-
Scene Coordinator for review before sampling activities. Tetra Tech alsobegan writing the site
assessment report. In addition, Tetra Tech performed routine project, financial, and program
management activities. ODC charges include field sampling supplies (twine, rope, drinking and
distilled water, and disposable cameras), computer usage, postage, reproduction costs, rental car,
and fuel charges.

2. Problems Encountered and Resolved

No problems were encountered during this report period.

3. Deliverables Submitted
Deliverable . Date Submitted
None

4. Activities Planned Next Reporting Period

During the next reporting period, Tetra Tech will submit a final version of the field sampling plan
to the OSC. Tetra Tech will alsocontinue to develop the site assessment report and submit a
copy of the draft site assessment report to the On-Scene Coordinator (OSC). In addition, Tetra
Tech will maintain communication with the OSC regarding project status.
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Work Assignment Number: S05-0205-004

Page 2

Costs Incurred But Not Invoiced

Costs incurred but not invoiced include LOE hours and cost for TN and Associates (team
subcontractor) employee Stephanie Wenning.

Monthly Charges and Budget

Tetra Tech has expended 44.5 level-of-effort (LOE) hours and $2,370.01 during the reporting
period. The cumulative expenditure through the reporting period is 44.5 LOE hours and
$2,370.01. The approved expenditure limit for the TDD has not yet been assigned.
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NN # S05-0205-004
TDD Name R.LAVIN
HOURS:

LOE Hours

Clerical Hours
Total Labor Hours

Direct Labor '
Total Direct Labor, Fringe & Overhead

Other Direct Cost:

Other Direct Costs
Travel

Team Subcontractors:

G& A
Provisional Fee

Total Charges

Average Charge per LOE Hour
0.00

Tetra Tech EM Inc.

* TDD Financial Summary
START Region 5 Contract

Progress Table 3
Reporting Month - May

Current Project
Month To Date Budget
44.50 44.50
0.00 0.00
44.50 44.50 0.00
874.36 874.36
1,605.15 1,605.15
150.38 150.38
117.62 117.62
140.86 140.86
356.00 356.00
2,370.01 2,370.01 0.00
53.26 53.26

Report: NACP_TOOLS\6.0 Custom Reports\START S\Financial Summary by Task.imr
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% of Budgeted
LOE Hours
Expended

0.00%

0.00%
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Tetra Tech EM Inc.
~ START Region V Contract 68-W-00129

Progress Table -

Date: 05/28/2002

Total Labor for the Period: November 29, 2000 through May 26, 2002
TDD# S05-0205-004
R.LAVIN
Current Cumulative
Name Title Hours Hours
Tetra Tech Labor
Brown, Brandt D. Environmental Scientist 0.50 0.50
Christenson, Lee A. Environmental Scientist 0.50 0.50
Graczyk, Lisa J. Analytical Services Coordinator / Ch 4.00 4.00
Kirchner, Karen Environmental Scientist 1.00 1.00
Kouris, Thomas A. Program Manager / Civil Engineer 1.50 1.50
Mann, Jon S. Technical Editor 5.00 5.00
McCarty, Jodi L. Health & Safety Scientist 26.50 26.50
Pestro, Annie F Environmental Engineer 3.00 3.00
Postiglione, Lavette D. Financial Manager 2.00 2.00
Troup, Georgeanna C Environmental Scientist 0.50 0.50
Subtotal S05-0205-004 44.50 44.50
Total for TDD# S05-0205-004 44 .50 44.50

Report: N:ACP_TOOLS\6.0 Custom Reports\START S\LABOR.imr

Page 228.
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Tetra Tech EM Inc. -
Progress Table 2

Period Ending 05/25/02
Project Non-Labor Detail

Date: 05/29/2002

Name Invoice

Transaction Description

Amount

Project Description: R. LAVIN
TDD# No:  505-0205-004

Field Supplies

McCarty, Jodi L. EXPS. 05/19/02

Freight/Postage

Reproduction

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computer Usage
Computcr Usage
Computer Usage
Computer Usage
Computer Usage

Computer Usage '

Computer Usage
Computer Usage
Computer Usage
Computer Usage
Total

SAMPLING SUPPLIES

Total

CH postage period 8
Total  Freight/Postage

05/14/02 . Pestro

05/16/02 . McCarty

05/14/02 . Pestro
Total

0.07
0.12
0.20
0.28
0.29
0.30
0.35
0.81
1.00
1.06
1.14
1.38
1.42
2.32
285
3.56
4.14
437
4.77
5.56
5.78
6.95
9.00
9.58

67.30

81.64
81.64

0.34
0.34

0.10
0.20
0.80

1.10

Report: NACP_TOOLS\6.0 Custom Repons\START 5\Proj Non-Lal;or Detail.imr
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Tetra Tech EM Inc.”
Progress Table 2
Period Ending 05/25/02
Project Non-Labor Detail

Date: 05/29/2002

Name

Invoice

Transaction Description Amount
Project Description: R.LAVIN
TDD# No:  §05-0205-004
McCarty, Jodi L. EXPS. 05/19/02 FUEL FOR RENTAL VEHICLE 14.68
Total  Parking, Gas Tolls 14.68
Rental Car
McCarty, Jodi L. EXPS. 05/19/02 Travel-Ground-Rental Car 102.94
Total Rental Car 102.94
Total R.LAVIN $05-0205-004 268.00

Report: N:ACP_TOOLS16.0 Custom Reports\START 5\Proj Non-Labor Detail.imr
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